
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending JULY 3rd, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 35% Est. Date of Completion – Spring 2006 http://www.newbaybridge.org
Complete – 22% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent

Complete

FOUNDATIONS
Coffercells Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 32 160 20.00%
Pile-head to Footing Box Connections 3 47 1280 3.67%
PRECAST YARD
Panels Poured 3 42 876 4.79%
Segments Poured 0 11 452 2.43%

 Pier table mock-up – Poured final lift on Monday

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – First pile rebar cage expected to be placed in July
 Pier 15E – Continue welding pile-head connection plates
 Pier 14E – Continue cutting slots and prepare to weld pile-head connection plates
 Pier 13E – Begin de-watering of box
 Pier 12E – Start clean up
 Pier 11E – Finish driving and begin clean up
 Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast four panels next week
 Cast two segments next week
 Hinge bed – Pieces onsite and ready for assembly
 Bed 3 – Fine tuning and assembly to be completed by next week

OTHER
 Pier table mock-up – Begin placing deck steel 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 17% Est. Date of Completion – Summer 2004
Complete – 4% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue drill and bond dowels for north side viaduct extenders, and collars
 Place rebar and forms for on-ramp approach seat extender
 Complete clearing and grubbing

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Complete drill and bound dowels and start placing rebar for collars
 Relocate overhead utilities adjacent to building pad
 Begin excavating building pad and around collars
 Begin electrical utility relocation in tunnel (CCO #10)

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 4% Est. Date of Completion – May 2004
Complete – 0% Project Cost: 25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Drilling rigs and blasting mats were delivered to the job site
 Demolished existing retaining wall at W2W location

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Construct construction entrance
 Drill side of excavation for slope stability measure
 Begin excavation

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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